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April 7, 1959

Dear Dan:

In response to my telephone conversation with your office

the other day, the following is a revised delivery schedule for

- the deliverable items under Contract NY-A-501. These items
are numbered to coincide with the item numbers in the contract.

Item 1 - System 3 M2 Units lﬁi
el
Serial Number Delivery Date ol
A
101 2 July 1958 ivff“'& t}rf ~
102 14 July 1958 &
103 10 October 1958 (;&f w / N
104 9 December 1958 S /‘M Ay
105 19 December 1958 R
106 31 December 1958
107 13 January 1959
» 108 23 January 1959
- 109 2 February 1959
110 9 February 1959
111 17 February 1959
112 20 February 1959
113 5 March 1959
114 12 March 1959
115 19 March 1959
116 25 Mazrch 1959
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Item 9 - System 3 MZ Units

117 2 April 1959

118 9 April 1959

119 16 April 1959

120 23 April 1959

121 30 April 1959

122 7 May 1959

123 14 May 1959

124 21 May 1959

Item 10 - Instruction Manuals

151x5. 1428

The one hundred (100) instruction manuals have been
ready since last year. A total of about twenty-five (25) have
been shipped to various destinations requested by the customer.
We would appreciate receiving shipping instructions for the

remaining manuals as soon as possible.

Item 11 - Test Sets

First Test Set - 2 July 1958

Second Test Set - being held by us for check-out of the
remaining systems. It will be delivered 1 June 1959."

Item 12 - SLOE Lists (Revision A)

Partial shipment of both sets began on 2 July 1958.
Since that date, subsequent partial shipments have been
made and the entire list should be delivered by 29 April 1959.

Item 13 - Base Operating Spares (Revision A)

Partial shipment of both sets began on 2 July 1958,
Since that date, subsequent partial shipments have been
made and the entire list should be delivered by 29 April 1959,
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These delivery dates represent availability-for-shipment dates.
In some instances, shipment has been delayed because the customer
was not prepared to receive the equipment. Bill H. received an
informal copy of this delivery schedule from Paul A. in February
of this year.

Sincerely,

25X1A
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